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Project Web Site: http://www.wsdot.wa.gov/Projects/SR520/I405SeismicRetrofit/

SR 520/I-405 Vicinity Seismic Retrofit
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2009

Q3 2008

Q1 2009

Q3 2008

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2009

Q1 2010

Q2 2009

Q1 2010

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2010

Q4 2011

Q1 2010

Q4 2011

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

852030A

Northwest

SR 520

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

48

Project Information

1113Q2 GNB 44 (December 31, 2011) - This project performed seismic retrofits on nine 
bridges near the SR 520/I-405 interchange in Bellevue.

Gray Notebook Text

Project Description

Seismic reinforcing and strengthening of the support structures for 9 bridges on SR 520 in 
Bellevue to reduce potential damage from an earthquake.

Contractor

Anticipated Project Benefits

Award Amount:$2,030,030

Change Orders Web Site:


